SIDDEK MAHMOUD SAMY

Planning Lead | Senior Planning Engineer | Project Controls | Delay Analysis & EOT | 4D Planning

Dubai, United Arab Emirates | +971 52 822 0524 | realityengineer4u@gmail.com
linkedin.com/in/siddekmahmoud | Portfolio: realityengineer4u-ship-it.github.io
Dubai Municipality G+4 Approved Engineer | Abu Dhabi Registered Practising Engineer | Available immediately

PROFESSIONAL SUMMARY

Planning Lead and Senior Planning Engineer with **8 years of construction planning experience (7+ in the UAE)** across high-rise towers at Dubai Creek Harbour, the **AED 30 BN Azizi Venice** master community and **836 villas and townhouses at Aldar's The Haven**, with **AED 1.9 BN of direct scope**. Currently leading planning and project controls at head-office level for a live multi-project portfolio: baseline review and approval, progress verification, forecasting, delay exposure and executive reporting. Expert in Primavera P6 scheduling, delay analysis (TIA, windows analysis, as-planned vs as-built), EOT claims and FIDIC entitlement, earned value management (EVM), S-curves and Power BI dashboards. Builds 4D planning simulations and planning automation used daily by **32+ planning engineers**, cutting reporting cycle time by **80%+**.

CORE SKILLS

Planning & Scheduling: Primavera P6, CPM Scheduling, Baseline Programmes, Progress Updates, Recovery Programmes, Look-ahead Planning, WBS, Activity Coding, Schedule Quality, Resource Planning, Manpower Histograms

Project Controls: Project Control, Earned Value Management (EVM), S-Curves, SPI, CPI, EAC, Forecasting, Cost Control, Cash Flow, Variance Analysis, Executive Reporting, KPI Dashboards

Delay & Claims: Delay Analysis, Time Impact Analysis (TIA), Windows Analysis, As-Planned vs As-Built, Extension of Time (EOT), Claims Management, FIDIC, Risk Management

4D & Digital: 4D Planning, 4D BIM, Construction Simulation, Site Logistics Planning, Microsoft Power BI, Microsoft Fabric, Excel VBA, Macros, n8n Workflow Automation, AI Automation, Procore, Python, React, TypeScript, SQLite

Authorities & Delivery: Authority Handover (Dubai, Abu Dhabi, Sharjah), Building Completion Certificate, Consultant Coordination, Team Training and CPD

WORK EXPERIENCE

Senior Planning Engineer / Planning Lead (Head Office) — Jun 2025 – Present

Ginco Contracting Co. LLC Sharjah (GCC Contracting) – Sharjah, UAE

- Lead planning and project controls at head-office level across the company's live multi-project portfolio: baseline review and approval, progress verification, forecasting, delay exposure monitoring and consolidated reporting to executive management.
- Set company-wide planning standards (WBS, activity coding, schedule quality and logic rules, progress measurement) so programmes are comparable, auditable and defensible.
- Designed, built and rolled out GCC Pro, the planning department's operating system, used daily by 32+ planning engineers.
- Architect and sole developer of Haven (React 18 + TypeScript): automated baseline synthesis, validation and cross-project learning from Primavera P6 XER files.
- Launched the multi-project Timeline Dashboard, now the standard portfolio view for project and executive management.
- Provide central EOT, delay analysis and claims support: as-planned vs as-built, time impact analysis and entitlement substantiation.
- Built an AI-assisted EOT workflow (n8n, Gmail, Google Sheets, Primavera P6) and Excel VBA automation for P6 actuals with audit logging, cutting reporting cycle time by 80%+.
- Designed and run the department's CPD programme: 9 sessions on Primavera P6, EVM, delay analysis, Power BI and automation.
- The Haven by Aldar, Villas and Townhouses, Packages 2 and 3 (AED 900M, 3 years): led site planning for 836 villas and townhouses including baseline, progress measurement, recovery planning, consultant interface and a 4D visualisation of the 604-day programme.

Planning Engineer **Jul 2024 – Jun 2025**

Gardinia Contracting – Dubai, UAE

Azizi Venice, Dubai South – AED 30 BN master community, 24M sq ft GFA – Consultant: 360 Degrees

- Managed Primavera P6 schedules across multiple plots, aligned with contractual milestones and handover targets.
- Coordinated with the consultant and internal teams on progress tracking, look-ahead planning and reporting.
- Supported EOT documentation and delay analysis: as-planned vs as-built comparison and cause-effect substantiation.
- Built Excel macro dashboards and Power BI reports for daily and weekly performance tracking.

Planning Engineer **Jan 2022 – Jul 2024**

Fibrex Construction Group – Dubai, UAE

Cove 2, Dubai Creek Harbour – AED 1 BN – Consultant: LACASA – Residential towers over a shared podium

- Planned and scheduled multiple towers and the podium across structure, finishes and MEP.
- Prepared EOT claims and delay documentation for client and consultant review.
- Agreed schedule validation, revised programmes and recovery strategies with LACASA.
- Automated baseline updates and progress tracking with Excel macros and Power BI.

Junior Planning Engineer **Apr 2019 – Jan 2022**

Al Qabdah Global Building Contracting L.L.C – Dubai, UAE

High-rise residential and commercial towers, Dubai

- Supported Primavera P6 scheduling and project controls for high-rise developments.
- Built Excel manpower and productivity templates that standardised site reporting.
- Ran variance analysis and supported delay claim preparation.

Technical and Site Engineer **Oct 2018 – Feb 2019**

Talaat Moustafa Group (TMG Holding) – New Cairo, Egypt

- Assisted in planning, quantity take-offs, BOQs and supervision of on-site activities.
- Prepared shop drawings and coordinated their review with the design consultants.
- Prepared subcontractor invoices, tracked site expenses and issued progress reports to management; responsible for safety and quality compliance on site.

Content Creator and YouTuber (Reality Engineer) **Jan 2018 – Present**

YouTube – Self-employed, Remote

- Founder of an Arabic engineering channel with 90K+ subscribers, 4.5M views and 579 videos on construction, real estate and project economics.

Engineering Trainee (Part-time) **Mar 2016 – Jan 2018**

Gulf Petroleum Services, Khalda Petroleum Co – Matruh, Egypt

- Joined field engineers on well sites and production facilities; assisted with field data collection and well testing; prepared daily logs and technical reports.

PROJECTS – 4D PLANNING AND AUTOMATION

- **4D Planning and Site Logistics Simulation:** 4D visualisations driven directly by the Primavera P6 schedule – 272 villas over 604 days coloured by real status on any date with crew deployment and trade concurrency; plan-vs-actual simulation of a typical residential tower floor across 17 trades and 41 activities; site logistics engine for a 24-month villas-and-towers project covering laydowns, road closures, crane zones and delivery routes.
- **4D Platform – BIM and Primavera P6 Construction Simulator:** architect and sole developer of an offline 4D platform for a 186-villa community in Dubai; 132,000+ IFC elements linked to P6 activities (baseline vs update), site model geo-registered to Dubai Local TM, 1,600+ drawings tied to each villa, and a weekly report engine producing progress, look-ahead, S-curve and PowerPoint reports from P6 XER and Power BI. Tools: three.js, JavaScript, Python (IfcOpenShell, pandas).
- **GCC Pro – Planning Department Operating System:** architect and sole developer; company-wide platform used daily by 32+ planning engineers, turning multi-step planning workflows that took days into automated, auditable processes completed in minutes.
- **Haven – Multi-Project Construction Intelligence Platform:** React 18, TypeScript, Vite, Zustand, Dexie; ingests, validates and generates Primavera P6 XER schedules from reusable pattern banks with S-curves, EVM (SPI, CPI, EAC) and live

progress, offline-capable.

- **P6 Progress Automation:** Excel VBA tool linking the progress sheet to Primavera P6 activities – 100+ villas updated in under 2 minutes instead of half a day, with forward-only percent complete, Actual Start and Actual Finish checks, data-date clamping and a full audit log.
- **AI-Powered EOT Automation System:** n8n, Gmail, Google Sheets and Primavera P6 in one workflow that collects and organises delay events and supporting records for EOT submissions.
- **836-Villa Progress Tracking System:** Excel VBA system scaled from 168 plots to 836 villas, generating 50+ PDF progress layouts every day.
- **DC Core – Document Control System:** SQLite and TypeScript system with 9,964 documents and 19,519 revision events and full transmittal traceability.

EDUCATION

Bachelor of Science (B.Sc.), Civil Engineering – Zagazig University, Egypt **2013 – 2018**

Diploma, Professional Construction Engineer Preparation, Building Construction Technology – Cairo University **2019**

LICENSES AND CERTIFICATIONS

- Dubai Municipality G+4 Approved Engineer
- Abu Dhabi Registered Practising Engineer
- Professional Planning Engineer (PPE)
- Project Management Professional (PMP) – in progress
- Procore Construction Management Professional Certificate – Procore Technologies, Feb 2025
- Claims Management and (EOT) – Planning Engineer FZE, May 2025
- Power BI Monitoring and Controlling with P6 – Planning Engineer FZE, Jan 2026
- Data Management and Reporting – Planning Engineer FZE, Apr 2025
- Oracle Primavera Top 50 Tips and Tricks – Planning Engineer FZE, Feb 2025
- Learn Microsoft Power BI in Microsoft Fabric – Udemy, Feb 2026
- Microsoft Power BI for Project Planning and Control – Udemy, Jul 2025
- Excel: Learning VBA – NASBA, Mar 2026
- Construction Management: Reading Drawings and Specifications – Project Management Institute, Feb 2025
- Construction Management: Safety and Health – LinkedIn, Feb 2025

TRAINING

Primavera P6 (Advanced Level) – Luqman Academy | Planning and Primavera P6 – Dr. Omar Abd-ElAziz | CAFT: Cost Analysis and Forecasting Technique – Said Soliman | Professional Technical Office Engineer (2023)

LANGUAGES

Arabic – Native | English – Professional working proficiency (Duolingo English Test 100) | German – Elementary